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CAPITAL PROJECT NAME APPROPRIATION BALANCE STATUS EST. COMPLETION

David Morris

West Louisville Land Assembly 500,000$                 500,000$        

Assess vacant property that is strategically located in West Louisville, that will promote job 

creation Jun-14

COOL 9th-18th on Broadway 100,000$                 100,000$        

Working with retail developers to find a large project that will be catalytic in transforming the 

neighborhood. Jun-14

Slugger Field Capital Improvements $1,026,728 243,031$        

Yearly capital improvements - an RFQ for a physical evaluation of Slugger Field is being reviewed. 

Interviews taking place in next two weeks; completion may be pushed back to allow firm to 

evaluate during a game. Ongoing

Distressed corridor infrastructure improvements $236,000 $208,000

$20K going toward Preston Corridor Improvement project; $8K committed to Frankfort Avenue 

improvements near Pope Street; identifying distressed corridors to revitalize and improve public 

infrastructure to attract development Sep-14

Peggy Baas

Preston Corridor improvements 310,000$                 260,101$        

Notice to Proceed was issued for May 27th.  Metro permits are in-place. MSD permitting is still in 

process but should not delsy construction start.  Shop drawings approved. Color selection pending 

for colored concrete. Oct-14

Buechel Streetscape 660,000$                 $304,812

Completion anticipated before mid-July. Minor changes have been necessary to accommodate 

unforeseen conditions in the field but no major problems have been encountered. Some planted 

trees are not acceptable and will be replaced. Jul-14

Bardstown Road Streetscape improvements 33,000$                    $31,669 Work on the mural began 5/27/14 - project could take 8 weeks to complete.
 Aug-14

Scott Love

Portland Neighborhood Revitalization 75,000$                    56,959$          

Potential use of funds on W. Main Street, at 10th Street, to repair broken infrastructure. Waiting 

on Public Works estimate. Aug-14

West Market Streetscape improvements 1,050,000$              909,235$        

Construction in the pilot area is in full swing with the work along 39th, and Amy St. just about 

complete.  Pilot area just about ready for landscaping phase to begin shortly.  Will touch base with 

CW Hamiltion regarding funding for Phase II  since estimates are in hand. The work of obtaining 

Phase II property owners consent agreements continues. Jul-14



Parkland infrastructure development 150,075$                 200,125$        

Staff is waiting on consultant team to provide an estimate of services to produce an adoptable 

Neighborhood Plan from their current work.  Additional monies have been allocated in the budget 

for the work to continue in the corridor.  In light of the recent Council elections, EG&I would like 

to continue with the work as planned and when new council representative takes office we will 

have a concrete plan/report to share. Fall 2014

Oak Street insfrastructure improvements 486,000$                 444,000$        

The contract has been awarded to Excel and the Public Works Project Manager is waiting for PO 

and Notice to Proceed.  Jul-14

Theresa Zawacki

Brownfield assessment grants - petroleum 200,000$                 64,797$          

Eleven Phase I assessments completed, 1 Phase I assessments and 1 Phase II assessment, including 

tank removal, in progress; continuing to evaluate sites for potential assessment. Sep-14

Brownfield assessment grants - hazardous subst 200,000$                 34,380$          

Completed five Phase I assessments, two updated Phase I assessments, five Phase 2 assessments 

and an ABCA.  Reconciled existing POs to close completed projects, remaining funds to be used for 

new assessment projects. Sep-14

Site preparation of Gateway Center 220,463$                 55,574$          

Developing plan to take final steps to prepare site for redevelopment , former property owner in 

conversation with state to explore potential to remove remaining groundwater monitoring wells. 

Consultant retained to develop plan to use art to temporarily activate the site. Application made 

for grant funds to remove dilapidated former truck docks. Oct-14

University Corridor streetscape improvements 300,000$                 154,418$        

Exploring opportunities for funding construction pending conclusion of state budget process. 

Working with consultant to identify additional work required prior to construction. Jun-14

Louisville Agribusiness Loan Program 250,000$                 218,500$        

Loan program for Louisville Agribusiness Loan (businesses locating in Portland which process food 

grown by Kentucky farmers). METCO approved first loan from this pool in January with state 

approval received in March; in conversations with two additional potential borrowers. Apr-16

Portland Business Development Program 150,000$                 150,000$        

Loan Program targeted to existing and new businesses in Portland neighborhood. These loans are 

forgivable if certain criteria are met.  In conversations with a potential borrower. Apr-16

Patti Clare

Commission on Public Art 35,000$                    17,432$          

Funds are reserved for a public art project to honor the merger of City and County governments. 

The Siting Guidelines were approved by COPA and the Mayor made them Metro policy in 

December. COPA is investigating a new public art project for these funds. Summer 2014



Gretchen Milliken

S. Fourth Street Retail District 1,000,000$              $900,000

Design work (for Guthrie opening and east side of 500 block on 4th Street) is complete. The 

project was rebid for a third time, as initial responses did not meet the construction timeline. Bids 

have been received and contract has been awarded. Construction should begin in June. Aug-14

100 block of W. Main Street improvements 729,058$                 440,432$        A draft RFP was written and is being reviewed by Public Works. Fall 2014

Sixth/Seventh Street improvements 250,000$                 29,988$          

A light pole was removed in front of Evan Williams Experience. Further pavement and painting 

work to take place likely after Derby. Jun-14

Garbage can corrals and 2nd Street repairs $46,125 $46,125 No bids were received for the project; being bid a second time. Responses due by end of June. Fall 2014

Bourbon Tour Downtown District 100,000$                 100,000$        

Designing new street amenities for bourbon distiller experience in a downtown setting. Writing 

specifications for job, coordinating next steps with Mayor's Office, and applying for a federal 

Transportation Enhancement grant which this funding would match. 2015

YWCA Area Renovations 56,817$                    56,817$          

Begin design work on sidewalk repairs for south side of Chestnut, between 3rd and 4th Street. The 

quote for the Change Order was within budget and is being finalized.  Jul-14


